
ATTACHMENT VI 
 

TECHNOLOGY INNOVATIONS FUND 
QUARTERLY PROJECT STATUS SUMMARY 

 
December 1, 2002 

 
 
 
 
For each quarter, beginning March 2002, E-Mail the following status information to the 
Council Chairman at this address. 
 

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement 
Name of Project:  Wireless Mobile Data project  
LTIF Log No.:  #01-001    
Project Coordinator: Major Brian L. Spillman 
 
Project Status:   
 Date:  December 1, 2002 
 Percent Complete: 75% 
 
 Explanation1: All equipment and supplies have been purchased with the 
exception of the Automatic Vehicle Location (AVL) component.  The RFP for 
the AVL was put out August 27, 2002 and was opened October 16, 2002.  It is 
currently being evaluated by State Purchasing and questions of clarification were 
sent to the prospective vendors on November 25, 2002. 
 
 

1Note:  An explanation should be provided if the project's "percent complete" is 
behind the baseline  

"percent complete" established with the MOU. 
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